Docusign Envelope ID: 4B6C0C75-9EF0-487E-860B-7226144C46D8

Mews Systems Service Development Dual Shore Managed Services SOW

STATEMENT OF WORK

This Statement of Work ("SOW") is made as of _____ ("SOW Effective Date") by and between Mews Systems Inc.("Mews" or "Client"), an Incorporation, having a place of business at Corporation Trust Center 1209 Orange Street, Wilmington, Delaware 19801 and TEKsystems Global Services, LLC ("TEKsystems"), a Maryland limited liability company with principal offices at 7437 Race Road, Hanover, MD 21076.

This SOW is governed by and subject to the terms and conditions of the Master Services Agreement between Mews Systems Inc. and TEKsystems Global Services, LLC effective and dated 1/31/2025 (the "Agreement").

All capitalized terms used in this SOW, but not defined herein, shall have the same meaning ascribed to such term in the Agreement.

As set forth in Section 2B of the Agreement, in the event of a conflict in any terms contained in this SOW and any terms contained in the Agreement, the terms of the SOW shall prevail.

1. Definitions

The following terms have the following meanings:

- **Sprint ("Sprint"):** Refers to a single timeboxed (2 weeks) iteration of a continuous development cycle during which specific work has to be completed and made ready for review.

2. Scope and Deliverables

Project Overview

Mews is seeking to develop a scalable, standalone Tax Service to manage and create tax rules and apply those rules in real-time calculations, replacing existing hard-coded logic embedded in the Mews monolith. This service will enhance maintainability, performance, and adaptability for complex tax strategies while alleviating developer toil (collectively the "Project").

Scope: Description of Work

TEKsystems will provide Mews with technical resources to assist with Mews' Project. It is assumed that the Mews team will integrate the new tax service it in their existing systems (collectively, the "Services"). Scope of deliverable work includes the following:

- Participate and contribute to Sprint planning, Sprint retrospectives, and daily stand-up meetings;
- Provide user story estimation for all assigned tasks prior to the start of each Sprint;
- Develop code written according to Mews' coding standards and perform related unit testing needed to meet user story acceptance criteria determined by backlog refinement and Sprint planning meetings;
- Assist in enhancing operational efficiency by recommending streamlined workflows and automated processes to reduce manual intervention and speeding up task completion;
- Provide solution design guidance and best practice as required;
- Participate in code review meetings and related code review message threads based on Mews' coding standards;
- Configuration and code development build activities for stories assigned by Mews;
- Perform unit testing and functional testing for assigned stories;
- Update status in agile project management software (e.g. Jira);
- Provide Sprint status reports that include summary data on source code, test cases, test results and source code documentation developed by TEKsystems;

Mews will provide technical guidance, Sprint planning and backlog management, identification and prioritization of tasks, and day-to-day project management. Mews will assign a Product Owner who will be responsible for finalizing, reviewing and approving each user story during each Sprint reviews.

Service Functions

TEKsystems' team of technical resources will assist in delivering the work on the below listed service functions based on the technical requirements listed in Table 1. Any additional service functions will be executed through the Change Management procedures:

1. **Tax Manager Service**
   > *Representational State Transfer ("REST") Application Programming Interface ("API for creating, updating, versioning, activating and deleting tax rules definitions.*
   > *Storage within a database (e.g., PostgreSQL or Azure DB) for rule storage.*
   > *Validation logic to ensure accurate and conflict-free rule configurations (e.g., overlapping dates).*
   > *Built using C# .NET and deployed to Azure via Mews' "Atlas" platform.*
2. **Web UI for Tax Manager**
   > *A user-friendly web interface for managing tax rules.*
   > *Key features:*
   - Create, update, delete, activate and version tax rules.
   - Support for defining Simple Absolute and Seasonal Taxes.
   - Validation of inputs to prevent conflicts.

- "Preview" mode to showing the applicable tax rules for a jurisdiction on a particular transaction type (e.g. one night + one guest, 32 days + two guests, etc)

> *Note: Only minimal design needs here, as Mews design team will handle skinning and integration into the Mews application post-project.*

> *Built using React, deployed to Azure via Mews' "Atlas" platform.*

3. **Tax Calculation Service**

> *API for real-time tax calculations.*

> *Supports:*

- Simple Absolute Taxes (e.g., fixed rates per person, per night).
- Seasonal Taxes (date range-dependent rates).

> *Includes:*

- Caching layer (e.g., Redis) for fast retrieval.
- Synchronization with the Tax Manager service for periodic updates.

4. **Test Utility for Tax Calculator**

> *An extension of the Web UI for the Tax Manager, this feature should show the impact of different tax configurations for a given customer/enterprise/merchant.*

> *Features:*

- Ability to exercise scenarios (e.g., jurisdiction, date range, price, product type).
- Output responses for validation and debugging.
- Web interface for manual testing.

5. **JSON Tax Rule Schema**

> *A schema for defining tax rules, accommodating current and future strategies.*

Technical Requirements

TABLE 1: TECHNICAL REQUIREMENTS

Description	Requirements
Architecture	• Decoupled services for Create, Read, Update, Delete ("CRUD") operations (Tax Manager) and tax calculations. • Caching layer for high-performance tax calculations. • Clear API boundaries and comprehensive documentation.
Validation	• Validation logic to prevent invalid configurations in the Tax Manager. • Test harness integrated into the Test Utility for edge cases and complex tax scenarios.
Performance	• High-throughput caching with fallback to the database for tax calculations. • Performance and stress testing of the Tax Calculation Service under load.
Security	• Role-based access controls for the Management UI. • Secure API endpoints with adherence to industry best practices

Description	Requirements
Tax Manager Service and Web UI	• Fully functional REST API and web-based UI. • Accurate CRUD operations with validation logic. • Usability and functional testing passed.
Tax Calculation Service	• Real-time calculation API supporting MVP requirements. • High-performance operation with stress tests passed.
Test Utility	• Fully functional tool for simulating and validating tax scenarios. • Comprehensive test coverage for all calculation logic.
Documentation	• Technical documentation for APIs, UI workflows, and the Test Utility. • Delivery of test harnesses and scripts for validation

Project Plan and Phased Approach

TEKsystems and Mews will jointly follow the project plan to drive the following anticipated activities:

Phase 0: Setup

- **Anticipated activities**:
  - > *Architecture diagrams and decisions*
  - > *Project implementation plan*
  - > *"Hello world" app on Atlas*
  - > *Validated access to all essential systems before onboarding full team*

Phase 1: Tax Manager Service and Web UI Development

- **Anticipated activities:**
  - > *REST API for CRUD operations.*
  - > *Database integration with conflict-prevention validation logic.*
  - > *JSON schema for Simple Absolute and Seasonal Taxes.*
  - > *Web-based Management UI with workflows for rule creation, updates, and validation.*
  - > ***Testing**:*
    - Unit and integration tests for Tax Manager.
    - Usability and functional testing of the Management UI.

Phase 2: Tax Calculation Service and Test Utility Development

- **Pre-requisite**: Completion of Tax Manager Service.
- **Anticipated activities**:
  - > *High-performance Tax Calculation API supporting Simple Absolute and Seasonal Taxes.*
  - > *Caching and synchronization mechanisms for tax rules.*
  - > *Standalone test utility to simulate and validate calculations with detailed output.*

> ***Testing***:
  - Unit, integration, and performance testing for Tax Calculation Service.
  - Validation of test scenarios using the Test Utility.

Key Responsibilities

The following responsibility matrix provides clarity about the engagement key activities and division of responsibility:

TABLE 2: RESPONSIBILITY MATRIX

Responsibility Matrix	Accountable	Responsible	Consulted	Informed
Application vision & scope (features & epics)	Mews	Mews		TEKsystems
Application architecture (per Customer standards)	Mews	Mews	TEKsystems	
Application requirements	Mews	Mews		TEKsystems
User story backlog / tickets creation and management	TEKsystems	TEKsystems	Mews	
User story backlog / tickets prioritization	Mews	Mews		TEKsystems
User experience design (Per Mews' standards)	Mews	Mews	TEKsystems	
Testing user stories / tickets	TEKsystems	TEKsystems		Mews
Dev / test environment setup & access	Mews	Mews		TEKsystems
Development and unit testing "where applicable"	TEKsystems	TEKsystems		Mews
Story / ticket demonstrations and acceptance	TEKsystems	TEKsystems. Mews		
Conduct code reviews	Mews	Mews TEKsystems		

Docusign Envelope ID: 4B6C0C75-9EF0-487E-860B-7226144C46D8

Responsibility Matrix	Accountable	Responsible	Consulted	Informed
Promotion to production	Mews	Mews	TEKsystems	
Knowledge transfer	TEKsystems	TEKsystems Mews	Mews	
Team and Work Management, Ways of Working ("WoW")	TEKsystems	TEKsystems	Mews	
Iteration planning and acceptance criteria management	Mews	Mews	TEKsystems	
Service status and performance reporting	Mews	Mews		TEKsystems

Engagement Management

TEKsystems will provide appropriate resource management related to the Services through a U.S. or Canada-based Engagement Manager and India-based Service Delivery Manager including:

- Support the coordination of on-boarding and off-boarding TEKsystems technical resources
- Help with team performance monitoring and management.
- Consolidate and report on project status and budget information.
- Conduct regular checkpoints with TEKsystems technical resources.
- Act as point of contact for TEKsystems technical resources issue resolution.
- Coordinate the Change Order Procedures as defined in this SOW.

Project Team

TABLE 3: PROJECT TEAM

Description	Qty	Location
Engagement Manager	One (1)/ partial allocation	Remote/ Canada and/or U.S.-based
Practice Architect	One (1)/ partial allocation	Remote/ Canada and/or U.S.-based
Business Analyst	One (1) / 100% allocation for first five months	Remote/ India-based
Lead Developer	One (1)	Remote/ Canada and/or U.S.-based
Senior Lead Developer (Architect level)	One (1)	Remote/ India-based

Description	Qty	Location
Senior Developer	Two (2)	Remote/ India-based
SDET	One (1)	Remote/ India-based
Service Delivery Manager	One (1)/ partial allocation	Remote/ India-based

Compliance with Client Policies and Training

TEKsystems agrees that it and its team participating in this project shall adhere to the Client's internal policies and complete all mandatory training as required by the Client.

Intellectual Property

For the avoidance of doubt, the parties confirm that Section 7 (Intellectual Property) of the Agreement shall apply to any TEKsystems Work Product (as defined in the Agreement) created, developed, written, or produced by TEKsystems under this SOW.

TEK systems Materials
TEKsystems hereby grants to the Client a non-exclusive, perpetual, irrevocable, worldwide, and royalty-free license to use, reproduce, modify, distribute, display, and perform any TEKsystems Materials that are incorporated into or necessary for the use of the TEKsystems Work Product. This license includes the right to sublicense these rights to third parties, including affiliates, partners, customers, and contractors of the Client, for purposes related to the Client's business operations. The license fee for the use of TEKsystems Materials is included in the pricing for Services specified in this SOW, and no additional payment is required. The Client may use the TEKsystems Materials in any manner and for any purpose that supports the Client's business activities, including but not limited to, integration with other systems, development of derivative works, and commercial exploitation. The Client is authorized to modify, adapt, and create derivative works based on the TEKsystems Materials. Any such modifications or derivative works shall be owned by the Client, and TEKsystems shall have no rights to such modifications or derivative works.

Technical Artifacts

Technical artifacts produced by TEKsystems under this SOW are considered collaborative artifacts produced and are not subject to any contractual Acceptance procedures outlined here or in the Agreement. If applicable, review and acceptance of Sprint artifacts shall follow the best-practice agile Software Development Lifecycle (“SDLC”); code that does not pass Mews quality standards will be reincorporated into the backlog for future work. A Sprint review meeting will be conducted at the conclusion of each Sprint to review Sprint accomplishments and progress:

- During each Sprint review meeting, TEKsystems and Mews will define and document Sprint objectives, user stories/requirements to be created, and user stories/requirements acceptance criteria for the TEKsystems’s technical resources to execute against.
- Mews will be responsible for prioritizing the backlog finalizing, reviewing and approving each user story/requirement during each Sprint review.
- At the conclusion of each Sprint, TEKsystems shall provide documentation reviewing Sprint accomplishments and progress. The format and content of the documentation shall be mutually agreed upon during an initial Sprint planning session.

Deliverables and Acceptance

TEKsystems' Deliverables under this SOW are limited to:

- **Bi-Weekly Sprint Review** detailing Sprint accomplishments and progress
- **Monthly project status report** detailing consolidated invoice & supporting data

The acceptance process will be as follows:

Mews shall have ten (10) business days from TEKsystems' submission or presentation of any Deliverable (Weekly Status Reports) to communicate any reason for non-acceptance of a Deliverable. If Mews fails to communicate any such non-acceptance within the ten (10) business days period, Mews will be deemed to have accepted the Deliverable.

3. Engagement Schedule and Price

Engagement Schedule

The engagement is expected to last forty six (46) weeks. The start date will be mutually agreed on by Mews and TEKsystems after SOW signature. TEKsystems can typically begin an engagement four to six (4 to 6) weeks after SOW signature.

Per Sprint Billing

Mews' Systems Service Development Dual Shore Managed Services engagement will be performed on a per Sprint basis according to the following price schedule:

TABLE 4: PRICE SCHEDULE

Description	Estimated Number of Sprints	Estimated Subtotal
Fixed cost of $30,814.43 per Sprint	Twenty two (22) Sprints/ Forty four (44) weeks	$677,917.44
ESTIMATED TOTAL		$677,917.44

Pricing Assumptions

1. TEKsystems shall invoice monthly in arrears based on the number of Sprints completed in the previous month.
2. TEKsystems' pricing in Table 4**Error! Reference source not found.** includes only the Services, timeframe and project team outlined in this SOW. Any additional work requested will be estimated separately and mutually agreed to in writing by both Parties prior to the performance of any such additional work.
3. TEKsystems does not anticipate travel for this engagement. Should travel be deemed necessary and mutually agreed upon by both parties, it will be billed to Mews at reasonable and actual rates.
4. TEKsystems' pricing assumes standard eight (8)-hour workday / forty (40)-hour work week, Mondays to Fridays (8am to 5pm local time zones) with no planned overtime.

Docusign Envelope ID: 4B6C0C75-9EF0-487E-860B-7226144C46D8

Assumptions and Dependencies

The success of this engagement will require close cooperation between TEKsystems and the Client organization. Information provided by Client was used to determine the level of effort and pricing contained in this SOW. The following assumptions and dependencies are associated with the planning and execution of this engagement. Specifically, for this engagement, success will depend on the following:

1. This SOW encompasses only the activities identified in the Scope and Deliverables section of this document. It does not include other Mews systems, web page(s), and projects.
2. Mews resources will be available during the course of the engagement.
3. Mews authorizes TEKsystems' resources to work remotely off-site within the United States, and/or Canada and/or India, away from a Mews location. Mews is aware that the remote work locations are not a TEKsystems Global Services Solution Center and is not a managed site location(s) by TEKsystems Global Services.
4. Mews shall provide TEKsystems' resources with a secure Mews-controlled VDI that has reasonable controls in place to prevent, (1) the removal/transfer/copying of data from the VDI, and (2) the unauthorized disclosure of data in the VDI. At no time will TEKsystems be storing Mews data or information on TEKsystems equipment, systems or TEKsystems' managed networks.
5. TEKsystems will provide Windows laptops for TEKsystems resources.
6. Mews will provide all required email accounts, software, licenses, and any additional hardware.
7. MEWS will provide a Product Owner (PO) to fill in the gaps for user stories/requirements.
8. Under the scope of this SOW, TEKsystems will not have access to or requisite control over Mews customer data, cardholder data, Personally Identifiable Information (PII), Protected Health Information (PHI), or other sensitive data as defined by Mews. If during the course of the engagement, access becomes necessary, a Change Order will be initiated and mutually agreed upon and Mews will provide explicit documentation defining specific data, identity and access procedures and will grant access only to the degree necessary to fulfil the obligations of this SOW and will implement any appropriate safeguards.
9. Under the scope of this SOW, TEKsystems will not have access to production environments and Mews shall be responsible for all deployments and/or changes to a production environment. Services will be performed only in a non-production environment(s) and Mews will take necessary steps to ensure the data that is provided will be test data or otherwise appropriately obfuscated and exclude any private, confidential, or otherwise sensitive information.
10. Mews shall provision and manage all required access to Mews networks, environments, and applications to TEKsystems resources.
11. All access and connectivity issues will be resolved by the start date; at that time, all team members must have access to all required resources as needed for project activities. Delays in access and connectivity may require a Change Order.
12. Suitable Mews representatives will provide a walkthrough of the features contained within the scope of this initiative to facilitate the analysis.
13. Mews will provide:
    a. Access to Mews project management to review priorities, steer the engagement, attend status meetings, and approve engagement deliverables.
    b. Access to and cooperation from Mews development, QA, IT, and business resources.

Docusign Envelope ID: 4B6C0C75-9EF0-487E-860B-7226144C46D8

c. Access to all relevant documentation, including, but not limited to, business and functional requirements, systems architecture and design, use cases, etc. necessary for the engagement.

d. Access to documentation of the application in addition to what was provided to generate this SOW.

e. Access to information around any issues with the application.

f. Uninterrupted access to the correct version of the software every weekday for the duration of the engagement.

14. Mews and TEKsystems agree that, during the term of performance of any Services under this SOW and for a period of twelve (12) months after completion of such Services, neither party shall, directly or indirectly, hire or solicit for hire to perform any similar Services , any staff (including employees of the other party or employees of sub-vendor of the other party) ("Staff") of the other party that was involved with or a participant in such Services, without the prior written approval of the other party. This prohibition shall not apply to any such Staff that responds to a general solicitation or hiring program conducted by either party in the ordinary course of its business or any Staff who approaches the other party on an unsolicited basis.

15. Responsiveness of Mews team members to TEKsystems requests and issues is anticipated to be within reason so delivery schedules are not adversely impacted. If issues do arise, TEKsystems will escalate to management according to a mutually agreed upon escalation process.

16. Mews agrees that it will comply with all applicable export controls including but not limited to the International Traffic and Arms Regulations (ITAR), the Export Administration Regulations (EAR), and all regulations and orders administered by the Office of Foreign Asset Control of the U.S. Department of Treasury ("Export Laws"). It shall be Mews' responsibility (and not TEKsystems') to file Encryption Classification Requests (and Mews shall not require TEKsystems to rely on self-classification of software), request encryption reviews, obtain export permissions, or procure any export licenses, required by applicable law and regulations (including the Export Laws). To the extent any TEKsystems' employees work on Mews premises, network or systems, Mews further assumes responsibility for TEKsystems' employees' actions with regard to any transfer of export-controlled articles to include technical data, and defense services while acting within the scope of work under the Agreement or applicable SOWs. Mews shall be responsible for identifying in writing for TEKsystems any information, instructions, software, products, services, or positions that involve export-controlled data or require TEKsystems personnel to participate in the export of controlled information and technologies to foreign persons.

17. Mews agrees that the contractual compliance checks shall only apply to those TEKsystems employees/subcontractors retained and employed specifically and solely to perform Services pursuant to this SOW and such contractual compliance checks shall be in accordance with local applicable ordinances. Mews acknowledges that TEKsystems full time personnel have previously cleared a TEKsystems background check.

18. TEKsystems reserves the right to utilize this engagement to develop a case study and/or other marketing materials describing the Services provided and results achieved under this SOW. Mews will work with TEKsystems to capture the results of the engagement. Mews shall review and pre-approve the case study and/or other marketing materials prior to the utilization by TEKsystems. Subject to Mews's prior written approval, TEKsystems reserves the right to utilize Mews name and logo on TEKsystems website or other materials.

19. The parties agree that this SOW or any subsequent Change Orders may be electronically signed. The parties agree that the electronic signatures appearing on this SOW or any subsequent Change Orders are the same as manual handwritten signatures for the purposes of validity, enforceability, and admissibility to the fullest extent of the law, and both parties hereby waive any objection to the contrary.

Docusign Envelope ID: 4B6C0C75-9EF0-487E-860B-7226144C46D8

20. TEKsystems' responsibility as it relates to non-performance of Mews third parties is to notify Mews of untimely performance or any potential delay in the schedule. TEKsystems shall not be responsible for the acts or omissions of third parties in the performance of services.
21. The estimated project price is valid for thirty (30) days from issue. Written validation must be obtained for consideration to be continued beyond such time.

Change Management

Any changes to the solution or pricing are subject to a Change Order.

Change Order Procedures

Requirement to Modify SOW. All modifications, changes, or additions to this SOW shall require a Change Order. Either party may initiate the process for a Change Order by submitting a written request to the other party along with an explanation of reasons as to why such Change Order is desirable or necessary. Upon agreement by the parties to the terms and conditions, the Change Order shall be executed by authorized representatives of each party.

Change Order Contents

All Change Orders must contain:

1. a description of any additional work to be performed and/or changes to the performance required of either party; and
2. a statement of any scope and/or pricing that will be modified as a result of the change order.

Conflicts

In the event of a conflict between the terms of an Agreement and any subsequent applicable SOW, the terms of the applicable SOW shall apply. In the event of a conflict between the terms of an applicable SOW and any subsequent Change Order, the terms of the Change Order shall control.

Docusign Envelope ID: 4B6C0C75-9EF0-487E-860B-7226144C46D8

4. Statement of Work Acceptance

IN WITNESS WHEREOF the parties hereto have executed this Agreement called the Mews Systems Service Development Dual Shore Managed Services Statement of Work as dated herein by their duly authorized representatives and have caused this Agreement to become effective as of the date first above written.

The signature below indicates acceptance and provides authorization for TEKsystems to proceed with the engagement as outlined in the Statement of Work.

I certify that I have the authority to accept this Statement of Work and to bind Mews Systems. Inc. and TEKsystems Global Services, LLC, to its Terms and Conditions.

Accepted by:	Accepted by:
Mews Systems Inc.	TEKsystems Global Services, LLC
Josef Starýchfojtů	**Shubham Panwar**
Printed Name	Printed Name
Chief Product and Technology Officer (CPTO)	**Area Director - Business Development**
Printed Title	Printed Title
Signed by: E05ECDBDF6E7403...	Signed by: Shubham Panwar 1B1B73A0F28444C...
Signature	Signature
2/5/2025	2/5/2025
Date	Date